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ESTIMATE RUN 05/27/2004

ESTIMATE SUMMARY 15:04:50
CONTID: C14208 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14208-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 22.0 DAYS TIME ALLOW: 65 WORK DAYS
Manitou to I-25 PERCENT TIME: 33.85 ORIG TIME ALLOW: 65 WORK DAYS
PROJECT NO: NH 0242-039
Manitou to I-25
NAME OF ROAD:
PROJECT COUNTIES: EL PASO TELLER
PARK, REGION 2
CONTRACTOR:
SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 05/25/2004 DATE TIME STARTED 04/19/2004
2635 DELTA DRIVE DATE LET 12/18/2003 DATE WORK BEGAN
DATE AWARDED 01/08/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/26/2004 DATE ACCEPTED
COLORADO SPRINGS CO 80910 719-392-4207 DATE NOTICE TO PROCEED 04/19/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,431,596.35 PARTICIPATING $ 1,061,252.26 $ 998,478.82
AWARD PROJECT AMT: ¢  4,015,672.71 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 23.95% TOTAL EARNINGS 1,061,252.26 998,478.82
FUNDS AVAILABLE: $ 3,370,344.09 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,061,252.26 998,478.82
TOTAL CLAIMS: $ 0.00 RETAINAGE -7,646.55 -7,629.93
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,053,605.71 990,848.89
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,053,605.71 990,848.89
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 990,848.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

SITE A - MANITOU SPGS TO I-25

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00203
0010 202-00240
0015 202-01130
0020 203-00010
0025 203-00060
0030 203-00062
0035 203-01100
0040 203-01500
0045 203-01597
0050 210-00810
0055 210-01140

C14208

14208-BID
NH 0242-039
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COLORADO DEPARTMENT OF TRANSPORTATION
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PCN: 14208-BID ESTIMATE RUN 05/27/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0002 15:04:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - MANITOU SPGS TO I-25
0060 210-04010 ADJUST MANHOLE 10.000 0.000
EACH 0.000 0.00
439.93000 0.000 0.00
0065 212-00006 SEEDING (NATIVE) 0.500 0.000
ACRE 0.000 0.00
527.77000 0.000 0.00
0070 213-00003 MULCHING (WEED FREE) 0.500 0.000
ACRE 0.000 0.00
527.77000 0.000 0.00
0075 213-00061 MULCH TACKIFIER 75.000 0.000
LB 0.000 0.00
3.17000 0.000 0.00
0080 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 109.000 0.000
TON 35.700 3,027.00
84.79000 35.700 3,027.00
0085 403-33871 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 34,345.000 0.000
TON 14,318.090 498,555.89
34.82000 14,318.090 498,555.89
0090 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 14,081.000 0.000
GAL 3,142.000 2,827.80
0.90000 3,142.000 2,827.80
0095 411-90010 *ASPHALT REJUVENATING AGENT 22.000 0.000
GAL 0.000 0.00
2.37000 0.000 0.00
0100 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 14.000 0.000
TON 7.000 1,135.89
162.27000 7.000 1,135.89
0105 603-01240 *24 INCH REINFORCED CONCRETE PIPE 60.000 0.000
LF 0.000 0.00
69.45000 0.000 0.00
0110 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
490.06000 0.000 0.00



CONTID: C14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14208-BID ESTIMATE RUN 05/27/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0002 15:04:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SITE A - MANITOU SPGS TO I-25

0115 603-10120 *12 INCH CORRUGATED STEEL PIPE 60.000 0.000
LF 60.000 4,296.00
71.60000 60.000 4,296.00
0120 604-19105 *INLET TYPE R L 5 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,430.51000 0.000 0.00
0125 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 40.000 0.000
LF 0.000 0.00
10.97000 0.000 0.00
0130 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 1,840.000 0.000
LF 0.000 0.00
15.72000 0.000 0.00
0135 606-01460 *MEDIAN TERMINAL 1.000 0.000
EACH 0.000 0.00
4,454.02000 0.000 0.00
0140 606-02005 *END ANCHORAGE (FLARED) 3.000 0.000
EACH 0.000 0.00
1,363.29000 0.000 0.00
0145 608-00000 *CONCRETE SIDEWALK 285.000 0.000
sy 0.000 0.00
29.17000 0.000 0.00
0150 608-00010 *CONCRETE CURB RAMP 88.000 0.000
SY 0.000 0.00
109.27000 0.000 0.00
0155 608-10000 *SIDEWALK DRAIN 12.000 0.000
LF 0.000 0.00
319.30000 0.000 0.00
0160 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 175.000 0.000
LF 0.000 0.00
14.29000 0.000 0.00
0165 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,940.000 0.000
LF 0.000 0.00

10.82000 0.000 0.00
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PCN: 14208-BID ESTIMATE RUN 05/27/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0002 15:04:50

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - MANITOU SPGS TO I-25
0170 609-60011 CURB TYPE 6 (SECTION M) 30.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0175 612-00001 DELINEATOR (TYPE I) 10.000 0.000
EACH 0.000 0.00
21.11000 0.000 0.00
0180 612-00002 DELINEATOR (TYPE II) 5.000 0.000
EACH 0.000 0.00
23.22000 0.000 0.00
0185 612-00003 DELINEATOR (TYPE III) 5.000 0.000
EACH 0.000 0.00
25.33000 0.000 0.00
0190 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 2.000 0.000
EACH 0.000 0.00
20,448.30000 0.000 0.00
0195 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 1.000 3,114.86
3,114.86000 1.000 3,114.86
0200 626-00000 *MOBILIZATION 0.500 0.000
LS 0.300 29,744.68
99,148.92000 0.300 29,744.68
0205 627-00001 *PAVEMENT MARKING PAINT 629.000 77.000
GAL 552.000 14,594.88
26.44000 629.000 16,630.76
0210 627-00005 *EPOXY PAVEMENT MARKING 550.000 0.000
GAL 0.000 0.00
53.36000 0.000 0.00
0215 627-01003 *PREFORMED PLASTIC PAVEMENT MARKING 5,720.000 0.000
SF 2,793.000 23,908.08
8.56000 2,793.000 23,908.08
0220 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 6,526.000 0.000
LINE)
SF 0.000 0.00
9.04000 0.000 0.00
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PCN: 14208-BID ESTIMATE RUN 05/27/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0002 15:04:50

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - MANITOU SPGS TO I-25
0225 630-00000 *FLAGGING 800.000 38.750
HOUR 335.500 6,881.11
20.51000 374.250 7,675.87
0230 630-00007 *TRAFFIC CONTROL INSPECTION 16.000 3.000
DAY 9.000 1,716.30
190.70000 12.000 2,288.40
0235 630-00012 *TRAFFIC CONTROL MANAGEMENT 43.000 4.000
DAY 18.000 6,841.08
380.06000 22.000 8,361.32
0240 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 4.000
EACH 0.000 0.00
182.65000 4.000 730.60
0245 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 57.000 22.000
EACH 1.500 115.67
77.11000 23.500 1,812.09
0250 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 2,759.86
2,759.86000 1.000 2,759.86
0255 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 1.000
TYPE)
EACH 0.000 0.00
1,327.15000 1.000 1,327.15
0260 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 150.000 0.000
EACH 2.000 68.68
34.34000 2.000 68.68
0265 630-80380 *TRAFFIC CONE 300.000 100.000
EACH 0.000 0.00
7.99000 100.000 799.00
0270 700-70010  F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0275 700-70021 F/A ON-THE-JOB TRAINEE 1,408.000 0.000
HOUR 0.000 0.00

1.00000 0.000 0.00
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PCN: 14208-BID ESTIMATE RUN 05/27/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0002 15:04:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SITE A - MANITOU SPGS TO I-25

0280 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70025 F/A QUALITY INCENTIVE PAYMENT 141,684.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70034 F/A SMOOTHNESS INCENTIVE PAYMENT 56,320.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,376,764.57 $ 677,376.58$ 713,536.42

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE

0300 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,555.000 0.000
SY 0.000 0.00
0.73000 0.000 0.00
0305 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 19,517.000 1,300.000
LF 11,715.000 25,070.10
2.14000 13,015.000 27,852.10
0310 202-01300 *REMOVAL OF END ANCHORAGE 47.000 0.000
EACH 2.000 218.68
109.34000 2.000 218.68
0315 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 3,000.000 0.000
cy 0.000 0.00
20.75000 0.000 0.00
0320 203-01140 ROLLING 20.000 0.000
HOUR 0.000 0.00
93.40000 0.000 0.00
0325 203-01500 BLADING 40.000 0.000
HOUR 0.000 0.00

83.04000 0.000 0.00
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PCN: 14208-BID ESTIMATE RUN 05/27/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0002 15:04:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE

0330 203-01597 POTHOLING 5.000 0.000
HOUR 0.000 0.00
169.21000 0.000 0.00
0335 210-01200 *RESET END ANCHORAGE 1.000 0.000
EACH 0.000 0.00
960.18000 0.000 0.00
0340 212-00006 SEEDING (NATIVE) 0.500 0.000
ACRE 0.000 0.00
527.77000 0.000 0.00
0345 213-00003 MULCHING (WEED FREE) 0.500 0.000
ACRE 0.000 0.00
527.77000 0.000 0.00
0350 213-00061 MULCH TACKIFIER 75.000 0.000
1B 0.000 0.00
3.17000 0.000 0.00
0355 403-33721 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 28,069.000 0.000
TON 0.000 0.00
36.87000 0.000 0.00
0360 405-00000 *HEATING AND SCARIFYING TREATMENT 230,424.000 0.000
sy 47,405.000 64,944.85
1.37000 47,405.000 64,944.85
0365 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 11,565.000 0.000
GAL 0.000 0.00
0.90000 0.000 0.00
0370 411-90010 *ASPHALT REJUVENATING AGENT 23,041.000 0.000
GAL 2,709.000 6,420.33
2.37000 2,709.000 6,420.33
0375 506-00206 RIPRAP (6 INCH) 5.000 0.000
cy 0.000 0.00
83.28000 0.000 0.00
0380 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 20.000 0.000
TON 0.000 0.00

162.27000 0.000 0.00
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PCN: 14208-BID ESTIMATE RUN 05/27/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0002 15:04:50

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE
0385 603-10120 *12 INCH CORRUGATED STEEL PIPE 100.000 0.000
LF 100.000 7,160.00
71.60000 100.000 7,160.00
0390 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 22,061.000 1,168.000
LF 10,840.000 118,914.80
10.97000 12,008.000 131,727.76
0395 606-01320 *END ANCHORAGE TYPE 3B 8.000 0.000
EACH 0.000 0.00
509.91000 0.000 0.00
0400 606-01370 *TRANSITION TYPE 3G 6.000 0.000
EACH 0.000 0.00
924.42000 0.000 0.00
0405 606-01385 *TRANSITION TYPE 3J 4.000 1.000
EACH 3.000 2,224.02
741.34000 4.000 2,965.36
0410 606-01390 *END ANCHORAGE TYPE 3K 4.000 1.000
EACH 3.000 2,825.67
941.89000 4.000 3,767.56
0415 606-02003 *END ANCHORAGE (NONFLARED) 38.000 3.000
EACH 26.000 36,894.00
1,419.00000 29.000 41,151.00
0420 609-60011  CURB TYPE 6 (SECTION M) 400.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0425 612-00001 DELINEATOR (TYPE I) 10.000 0.000
EACH 0.000 0.00
21.11000 0.000 0.00
0430 612-00002 DELINEATOR (TYPE IT) 5.000 0.000
EACH 0.000 0.00
23.22000 0.000 0.00
0435 612-00003 DELINEATOR (TYPE III) 5.000 0.000
EACH 0.000 0.00
25.33000 0.000 0.00
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PCN: 14208-BID ESTIMATE RUN 05/27/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0002 15:04:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE

0440 615-00030  EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 0.000 0.00
3,114.86000 0.000 0.00
0445 615-00050  EMBANKMENT PROTECTOR TYPE 5 12.000 0.000
EACH 0.000 0.00
1,451.87000 0.000 0.00
0450 626-00000  *MOBILIZATION 0.500 0.000
Ls 0.300 29,744.68
99,148.92000 0.300 29,744.68
0455 627-00001  *PAVEMENT MARKING PAINT 800.000 0.000
GAL 208.000 5,499.52
26.44000 208.000 5,499.52
0460 627-00005  *EPOXY PAVEMENT MARKING 799.000 0.000
GAL 0.000 0.00
53.36000 0.000 0.00
0465 627-01003  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 990.000 0.000
SF 0.000 0.00
8.56000 0.000 0.00
0470 630-00000  *FLAGGING 599.250 44.000
HOUR 555.250 11,388.18
20.51000 599.250 12,290.62
0475 630-00001  *PILOT CAR OPERATION 245.000 0.000
HOUR 32.750 1,269.72
38.77000 32.750 1,269.72
0480 630-00007  *TRAFFIC CONTROL INSPECTION 13.000 3.000
DAY 8.000 1,525.60
190.70000 11.000 2,097.70
0485 630-00012  *TRAFFIC CONTROL MANAGEMENT 32.000 4.000
DAY 18.000 6,841.08
380.06000 22.000 8,361.32
0490 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 1.000
EACH 0.000 0.00

182.65000 1.000 182.65
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PCN: 14208-BID ESTIMATE RUN 05/27/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0002 15:04:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE
0495 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000 8.000
EACH 1.000 77.11
77.11000 9.000 693.99
0500 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 0.000
TYPE)
EACH 0.000 0.00
1,327.15000 0.000 0.00
0505 630-80380 *TRAFFIC CONE 100.000 22.000
EACH 10.500 83.90
7.99000 32.500 259.68
CAT 0201 CURRENT AMT $ 2,046,123.56 $ 321,102.24% 346,607.52
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0510 620-00011 FIELD LABORATORY (CLASS 1) 1.000 0.000
EACH 0.000 0.00
7,599.90000 0.000 0.00
0515 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,108.32000 1.000 1,108.32
CAT 0400 CURRENT AMT $ 8,708.22 $ 0.00$ 1,108.32
PROJECT TOTAL CURRENT AMT $ 4,431,596.35 $ 998,478.82 S 1,061,252.26



